

Addendum #1

TxDOT Approved Timeline Extension for LRGVDC

Appendix L. Regional Public Transportation Coordination Plan Timeline 2026-2027

Task	2026												2027								
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
The consultant contract (or Notice to Proceed) is executed (depending on PGA execution)																					
Consultant services begin for a 16-month project																					
The interim plan is reviewed																					
The draft final report is ready for public comment (15 months from start)																					
Public comments are received																					
Public comments are woven into the plan, the final plan is completed, and consulting services end																					
The plan is submitted to TxDOT																					
The final plan is reviewed (rolling)																					