

Addendum #2

TxDOT Approved Timeline Extension for LRGVDC

Appendix M. Coordination Planning Project Timeline

Task	2026												2027									
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
Stakeholder engagement (Chapter 2)	Regional Coordination Committee (RCC) kickoff meeting and outreach plan completion	Provider survey development and launch	Survey completion, follow-up interviews, and focus group planning	Focus groups and RCC quarterly meeting			RCC quarterly meeting			RCC quarterly meeting			Stakeholder/ public feedback and RCC workshop			Stakeholder/ public feedback	RCC quarterly meeting					
Geographic assessment (Chapter 5)		Geographic assessment																				
Demographic assessment (Chapter 5)			Demographic assessment																			
Transportation services assessment (Chapter 5)		Provider survey development and launch	Survey completion and follow-up interviews	Transportation provider profiles initiation	Transportation provider profile completion	Service duplication and gaps assessment by county, service days/times, eligible customers, and trip purpose																
Transportation needs and gaps assessment (Chapter 6)								Unmet needs identification and prioritization														
Interim Plan								Interim plan completion on or before Sept. 25														
Review of interim plan (Texas Department of Transportation [TxDOT] Public Transportation Division [PTN], Texas A&M Transportation								TxDOT PTN review of interim plan														
Identification of goals and strategies (Chapter 7)											Goals and strategies development											
Prioritization of goals and strategies (Chapter 8)													Prioritization workshop									
Draft final plan and final plan														Draft Final Plan		Final Plan						
Plan approval (Chapter 9)																RCC Approval						
Submittal of approved plan to TxDOT																	Approval Plan Submittal to TxDOT					